

Project Status Report

Team:	Banner Project - Overall
Team lead:	Sue Korzinek, Project Manager
Date submitted:	12/31/04

- 12/1/04 and 12/2/04
 - Banner PM Bob Eaton on site
 - Finance second round subtask scheduling
 - Attendees
 - Bob Eaton, SCT Project Mgr
 - Pam Achtyes, GVSU FRS Project Mgr
 - Brenda Lindberg, GVSU FRS
 - Ed Lindeman, GVSU IT Project Mgr
 - Sue Korzinek, GVSU Project Director
 - Continue working on PDD
 - HR first round scheduling completed
 - Attendees
 - Bob Eaton, SCT Project Mgr
 - Ruthanne Griffin, GVSU HR Project Mgr
 - Paul Grisdale, GVSU HR
 - Ed Lindeman, GVSU IT Project Mgr
 - Sue Korzinek, GVSU Project Director
 - Technical first round scheduling completed
 - Attendees
 - Bob Eaton, SCT Project Mgr
 - Ed Lindeman, GVSU IT Project Mgr
 - Sue Korzinek, GVSU Project Director
- 12/1/04 and 12/2/04
 - Finance Chart of Accts Training session #1
 - On site by Banner Finance consultant
- Update on positions
 - Open position for Unix Administrator
 - Open position for Oracle DBA
- 12/7/04 - Banner Kick Off Information center at Pew campus
- Week of 12/13/04
 - Continue work on PDD
 - Continue work on Data Standards Document
 - Discuss need for Configuration Management Plan
 - Begin defining all interfaces that are needed for project
- January 2005
 - Select Point of Sale Cashiering system

R:\IT\DATA\BANNER\Banner Project Tracking Documents\Meetings\Meeting Notes\Status reports for campus