

Project Status Report

Team:	Banner Project - Overall
Team lead:	Sue Korzinek, Project Manager
Date submitted:	3/21/05

- IT PL-SQL training week of 2/28/05
- HR Objective 2 training week of 2/28/05
- Summit Conference week of 3/7/05
 - Networking
 - Individual sessions attended
 - 10 sessions per person, 11 GVSU staff attended
- Oracle DBA hired, begins 3/21/05
- Select Report Writer – eVisions Argos
- Decision to Go Live under Banner 7.0
 - Based on Summit information
 - SCT, Beta schools, sessions
 - Technology advantages
 - Navigation Look/Feel advantages to end users
 - Saves double effort at later time if upgrading
 - Other schools planning July, Oct, Jan upgrades....not alone in this process
- Decision to hold off on Luminis until more technical training and vision of portal is defined
- Continue work on Data Standards Document
 - Shared Data/General Person webinar on 3/18/05, involves PM's and Data Standards committee
- Open Forum continue to be held monthly, over 20 folks attended the last one in DeVos
- Will load COA at least 2 more times with slight changes
- Continue to discuss super user training
- Continue to discuss FRS History strategy
- Next trainings:
 - Week of 3/28 – FI Rules, Security and Approvals
 - Week of 3/28 – HR – Objective 3
 - Week of 3/28 – IT HR Technical training
 - Week of 4/4 – FI Consulting
 - Week of 4/4 – IT FI Data Mapping
 - Week of 4/4 – IT Oracle DBA
 - Week of 4/11 – FI Data Migration
 - Week of 4/11 – FI Technical Training
 - Week of 4/18 – HR Objective 4
 - Week of 4/25 – IT Data Migration Toolkit

R:\IT\DATA\BANNER\Banner Project Tracking Documents\Meetings\Meeting
Notes\Status reports for campus