

GVSU Donor Wall Project Schedule 02-26-16

03/10/16	RFP Pre-Bid Meeting at GVSU 10:00 am
05/18/16	RFP Proposals Due 5:00 pm
05/28/16	RFP Awarded to Supplier
04/04/16	AV Supplier deliver one Computer and one Touchscreen to Underbite Games (UBG)
04/04/16	Millwork Shop Drawing Review
04/04/16	Signage Shop Drawing Review
05/15/16	Physical Site Preparation
05/30/16	Receipt of AV Equipment by GVSU
06/10/16	Receipt of Millwork Cabinet and Signage at GVSU
06/23/16	Completion of Millwork and Signage Installation.
06/30/16	Project End
