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Use and Finance Bi‐Annual Reporting Form 

Reporting Period: July 2022 – December 2022 
University/College: Grand Valley State University 
Number of Projects to Report:  Five (5) 
Estimated Impact on Tuition and Fee Rates:1 0.00 

Project Description  Project Timeline  Project Costs  Funding Sources 
1. VMA & COM Renovations 

Allendale, MI 
Visual & Media Arts studio buildout in 
Calder Art Center 

Start Date:  
July 2022 

Completion:   
August 2023 

Property Acquisition  $____________ 
Remodeling    $ 1,345,000.00 
Additions $____________ 
Landscaping/Roads  $ ____________ 
Equipment $____________ 
Other (Design)    $ 255,000.00 
Total:    $ 1,600,000.00 

Tuition    $________ 
Millage   $________ 
Bond Proceeds  $________ 
Donations  $________ 
Federal   $________ 
Other (Emergent Maintenance 
Projects)       $ 1,600,000 
Total:    $ 1,600,000 

2. Padnos Lab Exhaust & Fume Hoods 
Allendale, MI 
Padnos Hall exhaust fan upgrades and 
lab hood valve replacements 

Start Date:  
October 2022 

Completion:   
August 2024 

Property Acquisition  $____________ 
Remodeling    $____________ 
Additions $____________ 
Landscaping/Roads  $____________ 
Equipment $ 2,688,000.00 
Other (Design)            $ 212,000.00  
Total:    $ 2,900,000.00 

Tuition    $________ 
Millage   $________ 
Bond Proceeds  $________ 
Donations  $________ 
Federal   $________ 
Other: (Emergent Maintenance 

Projects)       $ 2,900,000 
Total:    $ 2,900,000 

1 This amount shall be calculated by dividing the amount of tuition revenue that is annually budgeted for the institution's share of a project's cost by the most 
recent fiscal year equated student count for the institution. 
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Project Description  Project Timeline  Project Costs  Funding Sources 
3. DeVos Unit C Skylight Glazing 

Grand Rapids, MI 
DeVos Unit C glazing replacement 

Start Date:  
December 2022 

Completion:   
August 2023 

Property Acquisition  $____________ 
Remodeling    $ 1,365,000.00 
Additions $____________ 
Landscaping/Roads  $ ____________ 
Equipment $____________ 
Other (Design)    $ 135,000.00 
Total:    $ 1,500,000.00 

Tuition    $________ 
Millage   $________ 
Bond Proceeds  $________ 
Donations  $________ 
Federal   $________ 
Other (Emergent Maintenance 
Projects)       $ 1,500,000 
Total:    $ 1,500,000 

4. Laker Village HVAC & Infrastructure – 
Phase 2 
Allendale, MI 
HVAC unit replacements in multiple 
housing units 

Start Date:  
December 2022 

Completion:   
August 2023 

Property Acquisition  $____________ 
Remodeling    $____________ 
Additions $____________ 
Landscaping/Roads  $ ____________ 
Equipment $ 1,900,000.00 
Other       $ ____________ 
Total:    $ 1,900,000.00 

Tuition    $________ 
Millage   $________ 
Bond Proceeds  $________ 
Donations  $________ 
Federal   $________ 
Other (Housing 
 Reserve)        $ 1,900,000 
Total:        $ 1,900,000 

5. Cook – DeVos Center 
Simulation Center Remodel 
Grand Rapids, MI 
Interior Renovations 

Updated for final costs 

Start Date:  
July 2020 

Completion:   
August 2021 

Property Acquisition  $____________ 
Remodeling    $ 3,949,376.52 
Additions $____________ 
Landscaping/Roads  $ ____________ 
Equipment $ 900,329.83   
Other       $ ____________ 
Total:    $ 4,849,706.35 

Tuition    $________ 
Millage   $________ 
Bond Proceeds  $________ 
Donations  $________ 
Federal   $________ 
Other (Strategic Capital 
Reserve)      $ 4,849,706 
Total:    $ 4,849,706 


